

BOCC CONTRACT AMENDMENT

AMENDMENT SUMMARY	
This amendment makes changes to the following terms:	
<input checked="" type="checkbox"/> Contract Amount <input type="checkbox"/> Contract Dates <input checked="" type="checkbox"/> Scope of Work	
Amendment	
Amendment Number	7
Contract Identification from Original Contract	
Vendor Legal Name	Muller Engineering Company, Inc.
Vendor Contact Name	Matthew Andrews
Vendor Contact Email	mandrews@mullereng.com
Office or Department	Community Planning and Permitting
Division /Program	Transportation Planning
Oracle Contract Number	201382 Version Number 8
Contract Amount	
<u>Not to Exceed</u> Amount of current contract, including all amendments	\$ 3,576,517.00
Amendment Amount	\$ 1,388,939.00
New Cumulative <u>Not to Exceed</u> Amount	\$ 4,965,456.00
Contract Dates	
Amendment Effective Date	
New End Date	
Scope of Work	
Does this amendment remove any portion of the current scope of work?	Yes
Does this amendment add new requirements to the scope of work?	Yes
Are the fees and rates listed on the previous schedule changing?	Yes
<i>Changes to the scope of work require a insurance requirements review. Is an updated insurance review attached as Exhibit A?</i>	Yes
<p>Scope of Work Changes: Describe the changes to scope of work in this box and, if needed, attach an Exhibit B with the details of the changes to the scope of work, including updated fee and rate sheets, if applicable:</p> <p>Scope of work has been expanded to include final design of the CO 52 Bike Path Extension, CO 119 Underpass near 2nd Avenue in Niwot, and Bike Path Connection across BNSF railroad at Ogallala Rd.; Preliminary and final design of the 63rd Street Overpass and Fourmile Canyon Creek Redesign; CMGC coordination, meetings, and design modifications; and Engineering support during construction.</p>	

Approved for use October 2023

All changes and modification request must be reviewed by the Boulder County Attorney's Office

Additional Contract Documents	
Check all that apply:	
<input type="checkbox"/> Exhibit A: Insurance Requirements <input checked="" type="checkbox"/> Exhibit B: Scope of Work and Fee Schedule <input type="checkbox"/> Exhibit C: Boulder County Data and Cyber Security Requirements (not required if previously included) <input type="checkbox"/> Exhibit D: _____ <input type="checkbox"/> Exhibit E: _____ <input type="checkbox"/> Exhibit F: _____	
County Internal Use Only	
Purchasing Details	
Project #	7173-21
Does this amendment change the purchasing process the contract must follow due to an increase in amount or timeframe?	No
Bid Process Used	Bid Number Provided (award info attached in supporting documents)
Is a new bid waiver required on this contract?	No
Accounting Details	

This AMENDMENT (“Amendment”) to the above-referenced Original Contract (“Contract”) is entered into between the Board of County Commissioners of Boulder County on behalf of the County of Boulder, State of Colorado, a body corporate and politic, for the benefit of Community Planning and Permitting _____ (“County”) and Muller Engineering Company, Inc. _____ (“Contractor” or “Vendor”).

1. INCORPORATION OF AMENDMENT SUMMARY

The **Amendment Summary** and **Additional Contract Documents**, if any are listed, are incorporated into the Contract by reference.

2. EFFECTIVE DATE AND ENFORCEABILITY

This Amendment is effective and enforceable on the later of (a) the date it is fully executed by both parties or (b) the **Amendment Effective Date** (if any).

Approved for use October 2023

All changes and modification request must be reviewed by the Boulder County Attorney’s Office

3. LIMITS OF EFFECT

The Contract and all prior amendments, if any, remain in full force and effect except as specifically modified by this Amendment.

4. MODIFICATIONS

The Contract Documents are updated to include any Additional Contract Documents where the corresponding box is checked above.

The Contract is also modified to the extent that a corresponding box is checked below:

Contract Term. The term of the Contract is extended through the New End Date identified in the Amendment Summary.

Contract Amount. The Contract Amount is amended to include the Amendment Amount identified in the Amendment Summary. The total cost of all work performed is not to exceed the **New Cumulative Not to Exceed Amount** identified in the Amendment Summary.

Scope of Work. The Scope of Work is amended as indicated under Scope of Work Changes in the Amendment Summary and Exhibit B if indicated and new insurance requirements, if any, are identified in Exhibit A to this Amendment.

[SIGNATURE PAGE TO FOLLOW]

IN WITNESS WHEREOF, the Parties have executed and entered into this Amendment as of the latter day and year indicated below.

SIGNED for and on behalf of Board of County Commissioners of Boulder County	SIGNED for and on behalf of Muller Engineering Company, Inc.
Signature:	Signature:
Name:	Name:
Title:	Title:
Date:	Date:
↓↓ <i>For Board-signed documents only</i> ↓↓	
Attest Signature:	<i>Initial of EO/DH</i>
Attestor Name:	
Attestor Title:	

Approved for use October 2023

All changes and modification request must be reviewed by the Boulder County Attorney's Office